
Field Note Record
Contract No. Station Mile/Line: C/S
C-9385 MP 79.38 - 81.68 LE / LW / WB Detour / EB Detour

Staked by                             Date Work Started Date Work Completed  Date

O'Bunco

4/15/2019

4/15/2019 12/4/2020

Calculated by                      Date Checked by                          Date Inspector                          Date
Dean A. Long

12/5/2020

Mark Lee

12/14/2020

Gregory Bivins 11/6/20

Bid Item 086
ROADWAY SURVEYING

Group # 1
Lump Sum (L.S.)
Estimate # 24
$/Unit: $200,000.00 - Round to nearest Hundredth

Date / Station / Calc. / Quantity

This bid item is paid by lump sum and the amount paid is based off the 
attached spreadsheet "Lump Sum Breakdowns.xlsx" sheet tab titled "Item 86 
Gr. Correction". This payment on this Bid Item brings the L.S. total to 100% 
and completes this Bid Item of work.

Work performed 11/6/20 to 12/4/20
Estimate # 24

% Total % Total 
Amount Complete Amount Due Complete to D

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00% $14,
Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00% $15,
Slope Staking                                            (Gr. 2 -
5) $52,000.00 $0.00 100.00% $52,
Temp Striping                                           (Gr. 2 -
5) $4,000.00 $0.00 100.00% $4,
Subgrade                                                    (Gr. 2 -
5) $40,000.00 $0.00 100.00% $40,
Paving                                                         (Group 
01) $52,000.00 $0.00 100.00% $52,
Permanent Configuration                   (Group 01) $23,000.00 30.00% $6,900.10 100.00% $23,

$200,000.00 $6,900.10 100.00% $200,

Groups For Estimate # 24
1 2 3 4 5

$6,900.10
Group Paid to date

$100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00



DOT Form IP 422-635ER EF
       Revised 4/2009

Total to be paid this Estimate = $6,900.10
This lump sum item is to be paid in Group 01.

OK TO PAY $6,900.10  GROUP 01
Observed by Greg Bivins

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0086 ROADWAY SURVEYING 01 12/5/2020 L.S. 6,900.10 943 MEL 12/16/20 EK 12/16/20 24

Attachments

Lump Sum 
Breakdowns_2 yr 
Schedule.xlsx
Microsoft Excel 
Worksheet
138 KB



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item

Lump Sum Amount -  $ 1,500.00

Group 01

%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,500.00 $1,500.00



Total % Total Paid

Est. # Complete to Date

24 100.00% $1,500.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

100.00% $1,500.00



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% $23,752.07 35.00% $23,752.07

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 35.00% $29,185.10 35.00% $29,185.10

Group 05 = $28,607.50

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $52,937.17 $52,937.17

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 15.00% $10,179.46 50.00% $33,931.53

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 15.00% $12,507.90 50.00% $41,693.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $22,687.36 30.25% $75,624.53

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15 55.00% $37,324.68

LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00

Group 03 = $83,386.00

JE Detour Removal $83,386.00 5.00% $4,169.30 55.00% $45,862.30

ESTIMATE 17

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 18

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 22

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 12 - Detour Removal

Lump Sum Amount - $ 250,000.00

ESTIMATE 17Group 05 = $28,607.5

JW Detour Removal $28,607.50 $0.00 0.00% $0.00

$250,000.00 $7,562.45 33.27% $83,186.98

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 40.00% $27,145.22 95.00% $64,469.91

LW Detour Removal = 53% of 138,006.50 $70,143.44 95.00% $66,636.27 95.00% $66,636.27

Group 03 = $83,386.00

JE Detour Removal $83,386.00 40.00% $33,354.40 95.00% $79,216.70

Group 05 = $28,607.5

JW Detour Removal $28,607.50 95.00% $27,177.13 95.00% $27,177.13

$250,000.00 $154,313.02 95.00% $237,500.00

Group 01 = $138,006.5

LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15 100.00% $67,863.06

LW Detour Removal = 53% of 138,006.50 $70,143.44 5.00% $3,507.17 100.00% $70,143.44

Group 03 = $83,386.00

JE Detour Removal $83,386.00 5.00% $4,169.30 100.00% $83,386.00

Group 05 = $28,607.5

JW Detour Removal $28,607.50 5.00% $1,430.38 100.00% $28,607.50

$250,000.00 $12,500.00 100.00% $250,000.00

ESTIMATE 24

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

ESTIMATE 23

Amount %      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



 





Lump Sum Breakdown

Item 14 - Temporary Roadway

Lump Sum Amount - $ 200,000.00

Groups 02, 03, 04, & 05

%

Amount Complete Amount Due

Clearing $1,682.52 $0.00

Geo Fabric $20,779.12 $0.00

Pillow Wall Installation $108,093.92 $0.00

Removal $69,444.44 $0.00

$200,000.00 $0.00

%

Amount Complete Amount Due

Clearing $1,682.52 100.00% $1,682.52

Geo Fabric $20,779.12 44.12% $9,167.75

Pillow Wall Installation $108,093.92 35.29% $38,146.34

Removal $69,444.44 0.00% $0.00

$200,000.00 $48,996.61

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 12.33% $2,562.07

Pillow Wall Installation $108,093.92 23.53% $25,434.50

Removal $69,444.44 0.00% $0.00

$200,000.00 $27,996.56

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



Geo Fabric $20,779.12 43.55% $9,049.31

Pillow Wall Installation $108,093.92 41.18% $44,513.08

Removal $69,444.44 0.00% $0.00

$200,000.00 $53,562.39

%

Amount Complete Amount Due

Clearing $1,682.52 0.00% $0.00

Geo Fabric $20,779.12 0.00% $0.00

Pillow Wall Installation $108,093.92 0.00% $0.00

Removal $69,444.44 100.00% $69,444.44

$200,000.00 $69,444.44

Group 02 $17,361.11

Group 03 $17,361.11

Group 04 $17,361.11

Group 05 $17,361.11

Est. 24 Group breakdown

Estimate # 24



Total % Total Paid

Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

Total % Total Paid

Complete to Date

100.00% $1,682.52

44.12% $9,167.75

35.29% $38,146.34

0.00% $0.00

24.50% $48,996.61

Total % Total Paid Geotextile Sq Ft for Est. 3

Complete to Date ORIG. LIFTS SQ FT NEW LIFTS SQ FT

100.00% $1,682.52 1 1064.04

56.45% $11,729.81 2 480

58.82% $63,580.84 3 1064.04

0.00% $0.00 4 1344 4-1 1536

38.50% $76,993.18 5 480 5-1 528

6 1536 6-1 1536

7 1692 7-1 1560

8 480 8-1 1776

9 1692 9-1 528

10 10-1 1776

11 11-1 1872

12 12-1 528

13 13-1 1872

14 14-1 1872

7920

Total % Total Paid

Complete to Date

100.00% $1,682.52

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1

Estimate # 2

Estimate # 3

Estimate # 5

Estimate # 4 BI 010 & 011 ONLY



100.00% $20,779.12

100.00% $108,093.92

0.00% $0.00

65.28% $130,555.56

Total % Total Paid

Complete to Date

100.00% $1,682.52

100.00% $20,779.12

100.00% $108,093.92

100.00% $69,444.44

100.00% $200,000.00

Estimate # 24



Est. 2 Diff

0

0

0

192

48

0

-132

1296

-1164

240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River

Lump Sum Amount - $ 500,000.00

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 0.00%

Acrow Procurement $225,000.00 0.00% $0.00 0.00%

Install Acrow $125,000.00 0.00% $0.00 0.00%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $0.00 0.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 100.00% $50,000.00 100.00%

Acrow Procurement $225,000.00 100.00% $225,000.00 100.00%

Install Acrow $125,000.00 0.00% $0.00 0.00%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $275,000.00 55.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 100.00%

Acrow Procurement $225,000.00 0.00% $0.00 100.00%

Install Acrow $125,000.00 67.86% $84,821.43 67.86%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $84,821.43 71.96%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 100.00%

Acrow Procurement $225,000.00 0.00% $0.00 100.00%

Install Acrow $125,000.00 32.14286% $40,178.57 100.00%

Pave $25,000.00 0.00% $0.00 0.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $40,178.57 80.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 0.00% $0.00 100.00%

Acrow Procurement $225,000.00 0.00% $0.00 100.00%

Install Acrow $125,000.00 0.00% $0.00 100.00%

Estimate # 1

Estimate # 8

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



Pave $25,000.00 100.00% $25,000.00 100.00%

Removal $75,000.00 0.00% $0.00 0.00%

$500,000.00 $25,000.00 85.00%

% Total %

Amount Complete Amount Due Complete

Design $50,000.00 $0.00 100.00%

Acrow Procurement $225,000.00 $0.00 100.00%

Install Acrow $125,000.00 $0.00 100.00%

Pave $25,000.00 $0.00 100.00%

Removal $75,000.00 100.00% $75,000.00 100.00%

$500,000.00 $75,000.00 100.00%

Group Pay Limit Previous Paid Pay Est. 24

Group 02 $125,000.00 $106,250.35 $18,749.65

Group 03 $125,000.00 $106,250.36 $18,749.64

Group 04 $125,000.00 $106,250.36 $18,749.64

Group 05 $125,000.00 $106,248.93 $18,751.07

Est.24 Group Breakdown

Estimate # 24



Total Paid

to Date

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Paid

to Date

$50,000.00

$225,000.00

$0.00

$0.00

$0.00

$275,000.00

Total Paid

to Date

$50,000.00

$225,000.00

$84,821.43

$0.00

$0.00

$359,821.43

Total Paid

to Date

$50,000.00

$225,000.00

$125,000.00

$0.00

$0.00

$400,000.00

Total Paid

to Date

$50,000.00

$225,000.00

$125,000.00

Estimate # 1

Estimate # 8

Estimate # 2

Estimate # 3

Estimate # 4 BI 010 & 011 ONLY

Estimate # 5



$25,000.00

$0.00

$425,000.00

Total Paid

to Date

$50,000.00

$225,000.00

$125,000.00

$25,000.00

$75,000.00

$500,000.00

Estimate # 24



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening

Lump Sum Amount - $ 15,000.00

% Total %

Amount Complete Amount Due Est. # Complete

$15,000.00 100.00% $15,000.00 9 100.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$0.00 $0.00 0.00%

$15,000.00 $15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Total Paid

to Date

$15,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

$15,000.00

Bridge 90/134S BI-020 is 100% Complete.



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$15,000.00 $15,000.00

Bridge 90/134N BI-022 is 100% Complete.



Total % Total Paid

Est. # Complete to Date

23 100.00% $15,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Bridge 90/134N BI-022 is 100% Complete.



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair

Lump Sum Amount - $ 7,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$7,500.00 100.00% $7,500.00 9 100.00% $7,500.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$0.00 $0.00 0.00% $0.00

$7,500.00 $7,500.00 $7,500.00

Bridge 90/134S BI-023 is 100% Complete.



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00

Group 05

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 20.00% $80,000.00 20.00% $80,000.00

$800,000.00 $280,000.00 35.00% $280,000.00

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $250.00

Br. 134N Dry Cleaning $1,500.00 $0.00 50.00% $750.00

Br. 134N Surface Preparation $398,000.00 $0.00 50.00% $199,000.00

Br. 134N Paint System Application Primer $400,000.00 30.00% $120,000.00 50.00% $200,000.00

$800,000.00 $120,000.00 50.00% $400,000.00

Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 100.00% $500.00

Br. 134N Dry Cleaning $1,500.00 50.00% $750.00 100.00% $1,500.00

Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00 100.00% $398,000.00

Br. 134N Paint System Application Primer $400,000.00 50.00% $200,000.00 100.00% $400,000.00

$800,000.00 $400,000.00 100.00% $800,000.00 `

ESTIMATE 20

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

ESTIMATE 21

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date

Bridge 90/134N BI-030 is 100% Complete.

ESTIMATE 22

Amount
%      

Complete
Amount Due

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

ESTIMATE 08

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00

Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00

$800,000.00 $252,100.00

ESTIMATE 09

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00

Br. 134S Dry Cleaning $1,500.00 50.00% $750.00

Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00

Br. 134S Paint System Application $400,000.00 62.00% $248,000.00

$800,000.00 $428,100.00

ESTIMATE 10

%

Amount Complete Amount Due

Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00

Br. 134S Dry Cleaning $1,500.00 $0.00

Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00

Br. 134S Paint System Application $400,000.00 20.00% $80,000.00

$800,000.00 $119,800.00

Bridge 134S BI-031 is 100% Complete.

Amount %      Complete Amount Due



ESTIMATE 08

50.00% $250.00

50.00% $750.00

45.00% $179,100.00

18.00% $72,000.00

$252,100.00

ESTIMATE 09

Total % Total Paid

Complete to Date

100.00% $500.00

100.00% $1,500.00

90.00% $358,200.00

80.00% $320,000.00

$680,200.00

ESTIMATE 10

Total % Total Paid

Complete to Date

100.00% $500.00

100.00% $1,500.00

100.00% $398,000.00

100.00% $400,000.00

$800,000.00

Bridge 134S BI-031 is 100% Complete.

Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134S Group 3

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134S West Scaffolding & Tarps $50,000.00 0.00% $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 0.00% $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 0.00% $0.00

$250,000.00 $75,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 100.00% $50,000.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 $0.00

$250,000.00 $100,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00

Br. 134S Lower Platform & Removal $50,000.00 $0.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00

%

Amount Complete Amount Due

Br. 134S East Scaffolding & Tarps $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps $50,000.00 $0.00

Br. 134S Lower Platform & Removal $50,000.00 50.00% $25,000.00

Br. 134S East Scaffolding & Tarps Removal $50,000.00 $0.00

Br. 134S West Scaffolding & Tarps Removal $50,000.00 $0.00

$250,000.00 $25,000.00

Bridge 134S BI-033 is 100% Complete.

ESTIMATE 08

ESTIMATE 09

ESTIMATE 10

ESTIMATE 12





Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134N Group 5

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

0.00% $0.00 Br. 134N West Scaffolding & Tarps $50,000.00

50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00

0.00% $0.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

0.00% $0.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$75,000.00 $250,000.00

 

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00

50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

0.00% $0.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$175,000.00 $250,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00

50.00% $25,000.00 Br. 134N Lower Platform & Removal $50,000.00

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$225,000.00 $250,000.00

Total % Total Paid

Complete to Date

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps $50,000.00

100.00% $50,000.00 Br. 134N Lower Platform & Removal $50,000.00

100.00% $50,000.00 Br. 134N East Scaffolding & Tarps Removal $50,000.00

100.00% $50,000.00 Br. 134N West Scaffolding & Tarps Removal $50,000.00

$250,000.00 $250,000.00

ESTIMATE 18

Bridge 134S BI-033 is 100% Complete.

ESTIMATE 20

ESTIMATE 21

ESTIMATE 22

ESTIMATE 08

ESTIMATE 09

ESTIMATE 10

ESTIMATE 12

Amount

Amount

Bridge 134N BI-033 is 100% Complete.

Amount

Amount





$0.00 0.00% $0.00

$0.00 0.00% $0.00

50.00% $25,000.00 50.00% $25,000.00

$0.00 0.00% $0.00

$0.00 0.00% $0.00

$25,000.00 $25,000.00

$0.00 0.00% $0.00

100.00% $50,000.00 100.00% $50,000.00

$0.00 50.00% $25,000.00

$0.00 0.00% $0.00

$0.00 0.00% $0.00

$50,000.00 $75,000.00

100.00% $50,000.00 100.00% $50,000.00

$0.00 100.00% $50,000.00

$0.00 50.00% $25,000.00

$0.00 0.00% $0.00

100.00% $50,000.00 100.00% $50,000.00

$100,000.00 $175,000.00

$0.00 100.00% $50,000.00

$0.00 100.00% $50,000.00

50.00% $25,000.00 100.00% $50,000.00

100.00% $50,000.00 100.00% $50,000.00

$0.00 100.00% $50,000.00

$75,000.00 $250,000.00

ESTIMATE 18

ESTIMATE 20

ESTIMATE 21

ESTIMATE 22

%      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

%      Complete

Bridge 134N BI-033 is 100% Complete.

Est. 19 Supplemental for HMA

Amount Due
Total % 

Complete

Total Paid            

to Date

%      Complete Amount Due
Total % 

Complete

Total Paid            

to Date

%      Complete Amount Due
Total % 

Complete

Total Paid            

to Date



Lump Sum Breakdown

$7,500.00

Lump Sum Breakdown

Item 54 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $ 7,500.00

%

Amount Complete

$750.00 100.00%

$750.00 100.00%

Common borrow & rdwy embank paid only this est.

$750.00 100.00%

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

$420.00 100.00%

$420.00 100.00%

$420.00 100.00%

$420.00 100.00%

$420.00 100.00%

$360.00 100.00%

0.00%

0.00%

$360.00 100.00%

$360.00 100.00%

$360.00 100.00%

$360.00 100.00%

$360.00 100.00%
$360.00 100.00%

$630.00 100.00%

$7,500.00

Estimates 6 - 23 Equally split between groups 1 - 5 $72.00

Estimates 24 Equally split between groups 1 - 5 $126.00



$750.00 30.00% $2,250.00

Total % Total Paid

Amount Due Est. # Complete to Date

$750.00 2 10.00% $750.00

$750.00 3 10.00% $1,500.00

$0.00 4   

$750.00 5 10.00% $2,250.00

$420.00 6 5.60% $2,670.00 5-Sep

$420.00 8 5.60% $3,090.00 5-Oct

$420.00 9 5.60% $3,510.00 5-Nov

$420.00 10 5.60% $3,930.00 5-Dec

$420.00 11 5.60% $4,350.00 5-Jan

$360.00 12 4.80% $4,710.00 5-Feb

$0.00 13  $4,710.00 5-Apr

$0.00 14  $4,710.00 5-May

$360.00 17 4.80% $5,070.00 5-Jun

$360.00 18 4.80% $5,430.00 30-Jun

$360.00 20 4.80% $5,790.00 5-Aug

$360.00 21 4.80% $6,150.00 5-Sep

$360.00 22 4.80% $6,510.00 5-Oct
$360.00 23 4.80% $6,870.00 5-Nov

$630.00 24 8.40% $7,500.00 2021

$630.00 100.00% $7,500.00

Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 22 & 23

2020

$7,500*20% = $1,500(This will be paid at the end of the Contract)

$7500 - $4350 (paid to Date1/5/20) = $3,150.   $3,150*20% = $630(This will be paid at the end of 

the Contract)      $3,150-$630 = $2,520

$2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)

2019

End of Bienium



Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 22 & 23 Est. 15 No Work & Est 

16 supplimental

End of Bienium



Lump Sum Breakdown

$1,530.00

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$1,500.00 100.00% $1,500.00

$1,500.00 100.00% $1,500.00

Common borrow & rdwy embank paid only this est. $0.00

$1,500.00 100.00% $1,500.00

$15,000*20% = $3,000(This will be paid at the end of the Contract)

Group 04 per estimate 10

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20%/2 = $630(This will be paid for the last 

2 months Nov. & Dec, 2020)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. & Jun - Oct. 2020) = $720.00(payment per month)

Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$840.00 100.00% $840.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

0.00% $0.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$720.00 100.00% $720.00

$540.00 100.00% $540.00

$15,000.00 $540.00

Group break down

Group 02 = 7,358.49 = 49% of total $352.80

Group o4 = 7,641.51 = 51% of total $367.20

$264.60

$275.40

Group 02 per estimate 12 - 23

Group 04 per estimate 12 - 23

Group 02 per estimate 24

Group 04 per estimate 24



Total % Total Paid

Est. # Complete to Date

2 10.00% $1,500.00

3 10.00% $3,000.00

4   

5 10.00% $4,500.00

6 5.60% $5,340.00 5-Sep

8 5.60% $6,180.00 5-Oct

9 5.60% $7,020.00 5-Nov

10 5.60% $7,860.00 5-Dec

11 5.60% $8,700.00 5-Jan

12 4.80% $9,420.00 5-Feb

17 4.80% $10,140.00 5-Apr

 $10,140.00 5-May

17 4.80% $10,860.00 5-Jun

18 4.80% $11,580.00 30-Jun

20 4.80% $12,300.00 5-Aug

21 4.80% $13,020.00 5-Sep

22 4.80% $13,740.00 5-Oct

23 4.80% $14,460.00 5-Nov

24 3.60% $15,000.00 5-Dec

100.00% $15,000.00

Est. 19 Supplemental for HMA only

$15,000*20% = $3,000(This will be paid at the end of the Contract)

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300   $6,300*20%/2 = $630(This will be paid for the last 

2 months Nov. & Dec, 2020)  $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. & Jun - Oct. 2020) = $720.00(payment per month)

2019

Received paperwork for time worked.

Received paperwork for payperiod.
2020 End of Bienium

COVID-19 moved to est. 22



Both April and June 

were paid on 

estimate 17

Est. 19 Supplemental for HMA only

Received paperwork for time worked.

Received paperwork for payperiod.

COVID-19 moved to est. 22



Lump Sum Breakdown

% Total %

Amount Complete Amount Due Est. # Complete

$6,666.67 100.00% $6,666.67 1 8.89%

$6,666.67 100.00% $6,666.67 2 8.89%

$6,666.68 100.00% $6,666.68 3 8.89%

$0.00 4  

$6,666.68 100.00% $6,666.68 5 8.89%

See group break 

down below for 

estimates 06 

through 17

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the end 

of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)
Item 81 - Other Temporary 

Traffic Control

Lump Sum Amount -                     

$ 75,000.00

$3,866.66 100.00% $3,866.66 6 5.16%
See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 8 5.16%
See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 9 5.16%

See group break 

down below for 

estimates 06 

through 17

$3,866.66 100.00% $3,866.66 10 5.16%

See group break 

down below for 

estimates 06 

through 17
$3,866.66 100.00% $3,866.66 11 5.16%

See group break 

down below for 

estimates 06 

through 17 $3,314.29 100.00% $3,314.29 12 4.42%

See group break 

down below for 

estimates 06 

through 17
0.00% $0.00 13  

See group break 

down below for 

estimates 06 

through 17

0.00% $0.00 14  

See group break 

down below for 

estimates 06 

through 17

$3,314.29 100.00% $3,314.29 17 4.42%

See group break 

down below for 

estimates 06 

through 17

$3,314.29 100.00% $3,314.29 18 4.42%

$3,314.29 100.00% $3,314.29 20 4.42%

$3,314.29 100.00% $3,314.29 21 4.42%

$3,314.29 100.00% $3,314.29 22 4.42%

$3,314.26 100.00% $3,314.26 23 4.42%

$2,900.00 100.00% $2,900.00 24 3.87%

$2,900.00 $0.00 25  

$75,000.00 $2,900.00 96.13%

Group 01 $37,500.00 $1,450.00 $21,571.42 $14,478.58 $2,068.37

Group 02 $9,375.00 $362.50 $6,107.12 $2,905.38 $363.27

Group 03 $9,375.00 $362.50 $6,107.17 $2,905.33 $363.26

Group 04 $9,375.00 $362.50 $6,107.12 $2,905.38 $363.27

Group 05 $9,375.00 $362.49 $6,107.17 $2,905.34 $363.26

$75,000.00 $2,899.99 $46,000.00 $26,100.01 $3,521.43

Amount for 7 

remain pymnts
Group Amount 

shown on Estimate

Minus 20 % 

final pymt

Paid Est. 1 - 

11

Remainder 

to be paid



Total Paid

to Date

$6,666.67

$13,333.34

$20,000.02

 

$26,666.70

$30,533.36 5-Sep

$34,400.02 5-Oct

$38,266.68 5-Nov

$42,133.34 5-Dec

$46,000.00 5-Jan

$49,314.29 5-Feb

$49,314.29 5-Apr

$49,314.29 5-May

$52,628.58 5-Jun

$55,942.87 30-Jun

$59,257.16 5-Aug

$62,571.45 5-Sep

$65,885.74 5-Oct

$69,200.00 5-Nov

$72,100.00 5-Dec

 2021

$72,100.00

$37,500.01 $2,219.04 $2,219.04 $2,219.04 $1,861.23 $1,861.23 $1,861.23

$9,012.51 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27

$9,012.49 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26

$9,012.51 $411.90 $411.90 $411.90 $363.27 $363.27 $363.27

$9,012.48 $411.91 $411.91 $411.91 $363.26 $363.26 $363.26

$73,550.00 $3,866.66 $3,866.66 $3,866.66 $3,314.29 $0.00 $0.00 $3,314.29 $3,314.29

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000   $29,000*20% = $5,800(This will be paid at the end 

of the Contract)  $29,000-$5,800 = $23,2000

$23,200/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Est. 15 No Work & Est 

16 supplimental

End of Bienium

COVID-19

Total all

Estimate 

06

Est. 19 Supplemental for HMA

2020

Total Paid for Estimates 12 - 23

Common borrow & rdwy embank paid only this est.

Est. 19 Supplemental for 

HMA

COVID-19 shutdown amount 

moved to  Est. 21 & 22

2019

Estimate 

11

Estimate 

12

Estimate 

13 Estimate 14 Estimate 17

Previous Payments 1 - 11

Estimate 

08

Est. 7 was a 509 Bid Item preliminary estimate only

Estimate 18



Estimate

25

$1,861.23 $1,861.20 $1,450.00 $1,450.00 $13,028.58 $37,500.00

$363.27 $363.26 $362.50 $362.50 $2,542.88 $9,375.00

$363.26 $363.27 $362.50 $362.50 $2,542.83 $9,375.00

$363.27 $363.26 $362.50 $362.50 $2,542.88 $9,375.00

$363.26 $363.27 $362.50 $362.50 $2,542.83 $9,375.00

$3,314.29 $3,314.26 $2,900.00 $2,900.00 $23,200.00 $75,000.00

$23,200.00

$5,800.00

$46,000.00

$75,000.00

Total Est. 

12-23
Group Totals 

Check

Total Paid for Estimates 12 - 23

Estimate 20 

- 22

Est. 19 Supplemental for 

HMA

Project Total

Estimate 23 Estimate 24

Previous Payments 1 - 11

24th & 25th Payments



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor

Lump Sum Amount - $75,000.00

%

Amount Complete Amount Due

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

$6,666.67 100.00% $6,666.67

Common borrow & rdwy embank paid only this est. $0.00

$6,666.67 100.00% $6,666.67

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end of 

the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

$3,866.66 100.00% $3,866.66

Est. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66

$3,866.66 100.00% $3,866.66

$3,866.66 100.00% $3,866.66

$3,866.66 100.00% $3,866.66

$3,314.29 100.00% $3,314.29

0.00% $0.00

0.00% $0.00

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.29 100.00% $3,314.29

$3,314.28 100.00% $3,314.28

$2,900.00 100.00% $2,900.00

$2,900.00 $0.00

$75,000.00 $2,900.00

Each group is divided equally = $15,000

Estimate 24 will adjust the group totals Group 1 = $662.85 Group 1 = 

Groups 2 - 5 = $662.86 Groups 2 - 5 = 

Group 1 = $580.00

Groups 2 - 5 = $580.00

Estimates 24 & 25

Estimates 23Estimates 12-22



Total % Total Paid

Est. # Complete to Date

1 8.89% $6,666.67

2 8.89% $13,333.34

3 8.89% $20,000.01

4   

5 8.89% $26,666.68

6 5.16% $30,533.34 5-Sep

8 5.16% $34,400.00 5-Oct

9 5.16% $38,266.66 5-Nov

10 5.16% $42,133.32 5-Dec

11 5.16% $45,999.98 5-Jan

12 4.42% $49,314.27 5-Feb

13  $49,314.27 5-Apr

14  $49,314.27 5-May

17 4.42% $52,628.56 5-Jun

18 4.42% $55,942.85 30-Jun

20 4.42% $59,257.14 5-Aug

21 4.42% $62,571.43 5-Sep

22 4.42% $65,885.72 5-Oct

23 4.42% $69,200.00 5-Nov

24 3.87% $65,471.43 5-Dec

25   2021

96.13% $72,100.00

Ea. Gr. $

$662.80 $15,000.00 GR. 1 $1,333.35 $773.34

$662.87 GR. 2 - 5 $1,333.33 $773.33

$6,666.67 $3,866.66

Estimates 23

Amount Paid on 

Ea. Est. 1 - 5 

Amount Pay on 

Ea. Est. 6 - 11 

2019

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02   $29,000.02*20% = $5,800(This will be paid at the end of 

the Contract)  $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month  (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only this est.

Est. 7 was a 509 Bid Item preliminary estimate only

End of Bienium

Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 21 & 22

2020



Common borrow & rdwy embank paid only this est.

Est. 7 was a 509 Bid Item preliminary estimate only

$662.85 $662.80 $580.00 $15,000.00

$662.86 $662.87 $580.00 $15,000.00

$3,314.29 $3,314.28 $2,900.00

$75,000.00Project total 

Amount Pay on 

Ea. Est. 12 - 22

Amount to Pay 

on Est. 24 & 25

Amount Pay on 

Ea. Est. 23

Est. 15 No Work & Est 16 

supplimental

End of Bienium

Est. 19 Supplemental for HMA

COVID-19 shutdown amount 

moved to  Est. 21 & 22



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00 DOUG WILLIAMS TO PAY

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$15,000.00 $15,000.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00



Total % Total Paid

Est. # Complete to Date

2 100.00% $15,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00

Total % Total Paid

Est. # Complete to Date

100.00% $15,000.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 100.00% $10,000.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 50.00% $33,500.00 50.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 21.75% $43,500.00 21.75%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 14.00% $9,380.00 64.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 4.69% $9,380.00 26.44%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 9.50% $4,370.00 9.50%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $4,370.00 28.63%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 0.00% $0.00 64.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 46.10% $21,206.00 55.60%

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #4 BI 010 & 011 ONLY



Paving                                                         (Group 01) $42,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $21,206.00 39.23%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 25.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 7.70% $5,159.00 71.70%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 25.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 0.00%

$200,000.00 $18,159.00 48.31%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 25.00% $2,500.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 3.30% $2,211.00 75.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 50.00% $4,000.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 25.00% $10,500.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $19,211.00 57.91%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 0.00% $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 5.00% $3,350.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 0.00% $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 0.00% $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 0.00% $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 0.00% $0.00 0.00%

$200,000.00 $3,350.00 59.59%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #9

Estimate #10

Estimate #6

Estimate #8



Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 25.00% $4,250.00 25.00%

$200,000.00 $4,250.00 61.71%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 10.00% $1,700.00 35.00%

$200,000.00 $1,700.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00%

$200,000.00 $0.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00%

$200,000.00 $0.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $10,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $10,000.00 $0.00 50.00%

Estimate #17

Estimate #XX

Estimate #XX

Estimate #11



Slope Staking                                            (Gr. 2 - 5) $67,000.00 $0.00 80.00%

Temp Striping                                           (Gr. 2 - 5) $8,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $46,000.00 $0.00 55.60%

Paving                                                         (Group 01) $42,000.00 $0.00 50.00%

Permanent Configuration                   (Group 01) $17,000.00 $0.00 35.00%

$200,000.00 $0.00 62.56%



Total Paid

to Date

$10,000.00 1 2 3 4 5

$0.00 $2,000.00 $18,750.00 $18,750.00 $2,000.00 $2,000.00

$33,500.00

$0.00

$0.00

$0.00

$0.00

$43,500.00

Total Paid

to Date

$10,000.00

$0.00 1 2 3 4 5

$42,880.00 $0.00 $2,345.00 $2,345.00 $2,345.00 $2,345.00

$0.00

$0.00

$0.00

$0.00

$52,880.00

Total Paid

to Date

$10,000.00

$0.00 1 2 3 4 5

$42,880.00 $0.00 $1,092.50 $1,092.50 $1,092.50 $1,092.50

$0.00

$4,370.00

$0.00

$0.00

$57,250.00

Total Paid

to Date

$10,000.00

$0.00 1 2 3 4 5

$42,880.00

$0.00

$25,576.00

Estimate #1

Estimate #2

Estimate #3

Estimate #5

Estimate #4 BI 010 & 011 ONLY

Groups For Estimate # 1

Groups For Estimate # 2

Groups For Estimate # 3

Groups For Estimate # 4



$0.00

$0.00

$78,456.00

Total Paid

to Date

$10,000.00

$2,500.00 1 2 3 4 5

$48,039.00

$0.00

$25,576.00

$10,500.00

$0.00

$96,615.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$50,250.00

$4,000.00

$25,576.00

$21,000.00

$0.00

$115,826.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$53,600.00

$4,000.00

$25,576.00

$21,000.00

$0.00

$119,176.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$53,600.00 $4,250.00

$4,000.00

$25,576.00

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #9

Estimate #10

Estimate #6

Estimate #8

Groups For Estimate # 6

Groups For Estimate # 7

Groups For Estimate # 8

Groups For Estimate # 5



$21,000.00

$4,250.00

$123,426.00

Total Paid

to Date

$10,000.00

$5,000.00

$53,600.00

$4,000.00

$25,576.00

$21,000.00

$5,950.00

$125,126.00

Total Paid

to Date

$10,000.00 1 2 3 4 5

$5,000.00

$53,600.00

$4,000.00 $100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$25,576.00

$21,000.00 $45,320.00 $30,839.00 $27,489.00 $10,739.00 $10,739.00

$5,950.00

$125,126.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

$53,600.00

$4,000.00

$25,576.00

$21,000.00

$5,950.00

$125,126.00

Total Paid

to Date

$10,000.00

$5,000.00 1 2 3 4 5

Estimate #17

Estimate #XX

Estimate #XX

Groups For Estimate # XX

Groups For Estimate # XX

Group Limits

Current Group Paid to Date

Estimate #11

Groups For Estimate # 17



$53,600.00

$4,000.00

$25,576.00

$21,000.00

$5,950.00

$125,126.00



Lump Sum Breakdown

Item 86 - Roadway Surveying

Lump Sum Amount - $ 200,000.00

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 100.00% $14,000.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 56.73% $29,500.00 56.73%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 21.75% $43,500.00 21.75%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 18.04% $9,380.00 74.77%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 0.00%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 4.69% $9,380.00 26.44%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 10.93% $4,370.00 10.93%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $4,370.00 28.62%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 0.00% $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 0.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 0.00% $0.00 74.77%

Estimate #4 BI 010 & 011 ONLY

Estimate #5

Estimate #1

Estimate #2

Estimate #3



Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 53.02% $21,206.00 63.94%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 0.00%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $21,206.00 39.23%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 16.67% $2,500.00 16.67%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 9.92% $5,159.00 84.69%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 0.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 20.19% $10,500.00 20.19%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 0.00%

$200,000.00 $18,159.00 48.31%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 23.33% $3,500.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 4.25% $2,211.00 88.94%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 50.00% $2,000.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 22.12% $11,500.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $19,211.00 57.91%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 0.00% $0.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 6.44% $3,350.00 95.38%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 0.00% $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 0.00% $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 0.00% $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 0.00% $0.00 0.00%

$200,000.00 $3,350.00 59.59%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00%

Estimate #6

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #8

Estimate #9

Estimate #10



Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 18.48% $4,250.00 18.48%

$200,000.00 $4,250.00 61.71%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 40.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 95.38%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 63.94%

Paving                                                         (Group 01) $52,000.00 $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 7.39% $1,700.00 25.87%

$200,000.00 $1,700.00 62.56%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 20.00% $3,000.00 60.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 2.31% $1,201.20 97.69%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 50.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 81.97%

Paving                                                         (Group 01) $52,000.00 $0.00 42.31%

Permanent Configuration                   (Group 01) $23,000.00 24.13% $5,549.90 50.00%

$200,000.00 $16,963.10 71.04%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 40.00% $6,000.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.31% $678.80 99.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 75.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 18.03% $7,212.00 100.00%

Paving                                                         (Group 01) $52,000.00 28.85% $15,002.00 71.16%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00%

$200,000.00 $29,892.80 85.99%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 1.00% $520.00 100.00%

Estimate #20

Estimate #11

Estimate #17

Estimate #18



Temp Striping                                           (Gr. 2 - 5) $4,000.00 25.00% $1,000.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 13.84% $7,196.80 85.00%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00%

$200,000.00 $8,716.80 90.35%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 10.00% $5,200.00 95.00%

Permanent Configuration                   (Group 01) $23,000.00 $0.00 50.00%

$200,000.00 $5,200.00 92.95%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 5.00% $2,601.20 100.00%

Permanent Configuration                   (Group 01) $23,000.00 10.00% $2,300.00 60.00%

$200,000.00 $4,901.20 95.40%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 $0.00 100.00%

Permanent Configuration                   (Group 01) $23,000.00 10.00% $2,300.00 70.00%

$200,000.00 $2,300.00 96.55%

% Total %

Amount Complete Amount Due Complete

Startup- Control Point Verification  (Gr. 1 - 5) $14,000.00 $0.00 100.00%

Reference pavement markings       (Group 01) $15,000.00 $0.00 100.00%

Slope Staking                                            (Gr. 2 - 5) $52,000.00 $0.00 100.00%

Temp Striping                                           (Gr. 2 - 5) $4,000.00 $0.00 100.00%

Estimate #21

Estimate #22

Estimate #23

Estimate # 24



Subgrade                                                    (Gr. 2 - 5) $40,000.00 $0.00 100.00%

Paving                                                         (Group 01) $52,000.00 $0.00 100.00%

Permanent Configuration                   (Group 01) $23,000.00 30.00% $6,900.10 100.00%

$200,000.00 $6,900.10 100.00%



Total Paid

to Date

$14,000.00 1 2 3 4 5

$0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

$29,500.00

$0.00 $10,000.00 $15,750.00 $15,750.00 $1,000.00 $1,000.00

$0.00

$0.00

$0.00

$43,500.00

Total Paid

to Date

$14,000.00

$0.00 1 2 3 4 5

$38,880.00 $0.00 $4,690.00 $4,690.00 $0.00 $0.00

$0.00

$0.00 $10,000.00 $20,440.00 $20,440.00 $1,000.00 $1,000.00

$0.00

$0.00

$52,880.00

Total Paid

to Date

$14,000.00

$0.00 1 2 3 4 5

$38,880.00 $2,185.00 $2,185.00

$0.00

$4,370.00 $10,000.00 $22,625.00 $22,625.00 $1,000.00 $1,000.00

$0.00

$0.00

$57,250.00

Total Paid

to Date

$14,000.00

$0.00 1 2 3 4 5

$38,880.00 $1,375.00 $1,375.00 $9,228.00 $9,228.00

Group Paid to date

Group Paid to date

Group Paid to date

Estimate #4 BI 010 & 011 ONLY

Estimate #5

Groups For Estimate # 4

Groups For Estimate # 3

Estimate #1

Groups For Estimate # 1

Estimate #2

Groups For Estimate # 2

Estimate #3



$0.00

$25,576.00 $10,000.00 $24,000.00 $24,000.00 $10,228.00 $10,228.00

$0.00

$0.00

$78,456.00

Total Paid

to Date

$14,000.00

$2,500.00 1 2 3 4 5

$44,039.00 $13,000.00 $0.00 $0.00 $2,579.50 $2,579.50

$0.00

$25,576.00 $23,000.00 $24,000.00 $24,000.00 $12,807.50 $12,807.50

$10,500.00

$0.00

$96,615.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$46,250.00 $15,000.00 $1,000.00 $1,000.00 $1,105.50 $1,105.50

$2,000.00

$25,576.00 $38,000.00 $25,000.00 $25,000.00 $13,913.00 $13,913.00

$22,000.00

$0.00

$115,826.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$49,600.00 $1,675.00 $1,675.00

$2,000.00

$25,576.00 $38,000.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

$22,000.00

$0.00

$119,176.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

Group Paid to date

Group Paid to date

Group Paid to date

Group Paid to date

Groups For Estimate # 8

Estimate #6

Groups For Estimate # 5

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Estimate #8

Groups For Estimate # 6

Estimate #9

Groups For Estimate # 7

Estimate #10



$49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00

$2,000.00

$25,576.00 $42,250.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

$22,000.00

$4,250.00

$123,426.00

Total Paid

to Date

$14,000.00

$6,000.00 1 2 3 4 5

$49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00

$2,000.00

$25,576.00 $43,950.00 $25,000.00 $25,000.00 $15,588.00 $15,588.00

$22,000.00

$5,950.00 $125,126.00

$125,126.00

Total Paid

to Date

$14,000.00 1 2 3 4 5

$9,000.00 1 $8,549.90 $0.00 $0.00 $4,206.60 $4,206.60 $16,963.10

$50,801.20 2

$2,000.00 $52,499.90 $25,000.00 $25,000.00 $19,794.60 $19,794.60

$32,788.00

$22,000.00 2

$11,499.90 3

$142,089.10

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$51,480.00 $21,002.00 $4,445.40 $4,445.40 $29,892.80

$3,000.00

$40,000.00 $73,501.90 $25,000.00 $25,000.00 $24,240.00 $24,240.00

$37,002.00

$11,499.90

$171,981.90

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $7,196.80 $760.00 $760.00 $8,716.80

Groups For Estimate # 18

Estimate # 19 was Supplemental for HMA

N
O

T
E

S
N

O
T

E
S

N
O

T
E

S

Group Paid to date

Groups For Estimate # X

Group Paid to date

Group Paid to date

Estimate #20

Groups For Estimate # 20

Estimate #11

Estimate #17

Groups For Estimate # 17

Group Paid to date

Estimate #18



$4,000.00

$40,000.00 $80,698.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$44,198.80

$11,499.90

$180,698.70

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $5,200.00

$4,000.00

$40,000.00 $85,898.70 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$49,398.80

$11,499.90

$185,898.70

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $4,901.20

$4,000.00

$40,000.00 $90,799.90 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$52,000.00

$13,799.90

$190,799.90

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $2,300.00

$4,000.00

$40,000.00 $93,099.90 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$52,000.00

$16,099.90

$193,099.90

Total Paid

to Date

$14,000.00

$15,000.00 1 2 3 4 5

$52,000.00 $6,900.10

$4,000.00

Group Paid to date

Groups For Estimate # 22

Group Paid to date

Estimate #21
N

O
T

E
S

Groups For Estimate # 21

Group Paid to date

Estimate #22

N
O

T
E

S

Estimate #23

N
O

T
E

S

Groups For Estimate # 23

Group Paid to date

Pay perm config at 40.00045% to = 100 %

Estimate # 24

N
O

T
E

S

Groups For Estimate # 24

Group Paid to date



$40,000.00 $100,000.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00

$52,000.00

$23,000.00

$200,000.00

Pay perm config at 30.00044% to = 100 %



Lump Sum Breakdown

Item 92 - SPCC Plan

Lump Sum Amount - $2,500.00

%

Amount Complete Amount Due

SPCC Plan Group 1 $625.00 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25

$2,500.00 $1,250.00

%

Amount Complete Amount Due

SPCC Plan Group 1 $625.00 50.00% $312.50

SPCC Plan Group 2 $625.00 50.00% $312.50

SPCC Plan Group 3 $312.50 50.00% $156.25

SPCC Plan Group 4 $625.00 50.00% $312.50

SPCC Plan Group 5 $312.50 50.00% $156.25

$2,500.00 $1,250.00

Estimate #2

Estimate #1



Total % Total Paid

Complete to Date

50.00% $312.50

50.00% $312.50

50.00% $156.25

50.00% $312.50

50.00% $156.25

$1,250.00

Total % Total Paid

Complete to Date

100.00% $625.00

100.00% $625.00

100.00% $312.50

100.00% $625.00

100.00% $312.50

$2,500.00

Estimate #2

Estimate #1



Lump Sum Breakdown

Item 94 - Adjust WIM Device

Lump Sum Amount - $ 30,000.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

%

Amount Complete Amount Due

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Bid Item Deleted by Change Order 18



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$0.00

Bid Item Deleted by Change Order 18


